COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 11/ 2003

ESTI MATE SUMVARY 09: 55: 16
CONTI D C13945 ESTI MATE NO. 0006 FI NL SPEC YR 1999
PCN: 13945-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 170.0 DAYS TIME ALLOW 10/31/20C FI XED COVPLETI ON DAT
I-70 Ranp & Icy Brdg Signs PERCENT TIME:  100. 00 ORI G TIME ALLOW 7/26/2002 FI XED COVPLETI ON DA1
PROJIECT NO. STA 0704- 200
|-70 Ranmp & Icy Brdg Signs
NAVE OF ROAD: 70A
PRQIECT COUNTI ES: ARAPAHCE, REG ON 1
CONTRACTOR:
KI EW T WESTERN CO PAY PERI OD ENDI NG 02/11/ 2003 DATE TI ME STARTED 05/ 15/2002
7926 S. Platte Canyon Road DATE LET 03/ 28/ 2002 DATE WORK BEGAN
DATE AWARDED 04/ 15/ 2002 DATE TI ME SToPPED 10/31/2002
DATE CONTRACT EXECUTED  04/30/2002 DATE ACCEPTED 10/ 31/ 2002
LI TTLETON CO 80128- 59 303- 979- 9330 DATE NOTI CE TO PROCEED 05/ 15/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 234, 768. 00 PARTI Cl PATI NG $ 227, 118. 47 $ 1, 026. 00
AWARD PRQJECT AMT: $ 239, 026. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 96. 74% TOTAL EARNI NGS 227,118. 47 1,026.00
FUNDS AVAI LABLE: $ 7,649.53 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 227, 118. 47 1, 026. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE 0.00 905. 35
SECURI TI ES ENCUVBERED 0.00 -905.35
NET EARNI NGS 227, 118. 47 1, 026. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 227, 118. 47 1, 026. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 026. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13945-BI D ESTI MATE RUN 02/ 11/ 2003
PRQJECT STA 0704- 200 ESTI MATE NO. 0006 09: 55: 16

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 202-00035 REMOVAL OF Pl PE 48. 000 48. 000
LF 0. 000 0. 00
50. 00000 48. 000 2, 400. 00
0010 202-00037 REMWAL OF END SECTI ON 2.000 2.000
EACH 0. 000 0.00
250. 00000 2.000 500. 00
0015 202-00090  *REMOVAL OF DELI NEATOR 21. 000 20. 000
EACH 0. 000 0. 00
15. 00000 20. 000 300. 00
0020 202-00220 REMOVAL OF ASPHALT NAT 110. 000 110. 000
sy 0. 000 0.00
30. 00000 110. 000 3, 300. 00
0025 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 138. 400 138. 400
sy 0. 000 0. 00
12. 00000 138. 400 1, 660. 80
0030 202-00250 *REMOVAL OF PAVEMENT MARKI NG 140. 000 140. 000
SF 0. 000 0.00
5. 00000 140. 000 700. 00
0035 202-00810 *REMOVAL OF GROUND SI GN 6. 000 6. 000
EACH 0. 000 0. 00
150. 00000 6. 000 900. 00
0040 202-00821 *REMOVAL OF SI GN PANEL 2.000 2.000
EACH 0. 000 0.00
400. 00000 2.000 800. 00
0045 203-00060  EMBANKMVENT NMATERI AL ( COMPLETE | N PLACE) 190. 000 190. 000
oy 0. 000 0. 00
25. 00000 190. 000 4, 750. 00
0050 203-01500  BLADI NG 10. 000 10. 000
HOUR 0. 000 0.00
150. 00000 10. 000 1, 500. 00
0055 203-01597  *POTHOLI NG 3.000 3.000
HOUR 0. 000 0. 00
190. 00000 3.000 570. 00



CONTI D: C13945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13945- Bl D ESTI MATE RUN 02/ 11/ 2003
PRQJECT: STA 0704- 200 ESTI MATE NO 0006 09: 55: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 207-00205 TOPSO L 170. 000 170. 000
cY 0. 000 0.00
10. 00000 170. 000 1, 700. 00
0065 212-00006  *SEEDI NG ( NATI VE) 1. 000 1. 000
ACRE 0. 000 0.00
550. 00000 1. 000 550. 00
0070 213-00002  *MJLCH NG (VEED FREE HAY) 1. 000 1. 000
ACRE 0. 000 0.00
350. 00000 1. 000 350. 00
0075 213-00061  *MJLCH TACKI FI ER 150. 000 150. 000
LB 0. 000 0.00
2.00000 150. 000 300. 00
0080 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 4.870 4.870
TON 0. 000 0.00
150. 00000 4.870 730. 50
0085 403-33741  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 465. 980 465. 980
TON 0. 000 0.00
65. 00000 465. 980 30, 288. 70
0090 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 122. 000 122. 000
GAL 0. 000 0.00
0. 50000 122. 000 61.00
0095 603-15024 24 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 60. 000 60. 000
LF 0. 000 0.00
80. 00000 60. 000 4, 800. 00
0100 603-31324 24 | NCH EQUI VALENT ARCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0.00
400. 00000 2.000 800. 00
0105 612-00001  *DELI NEATOR (TYPE 1) 8. 000 8. 000
EACH 0. 000 0.00
27. 00000 8. 000 216. 00
0110 612-00002  *DELI NEATOR (TYPE I1) 11. 000 11. 000
EACH 0. 000 0.00
28. 00000 11. 000 308. 00



CONTI D C13945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13945- Bl D ESTI MATE RUN 02/ 11/ 2003
PRQJECT: STA 0704- 200 ESTI MATE NO 0006 09: 55: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-00200 *2 I NCH ELECTRI CAL CONDUI T 710. 000 710. 000
LF 0. 000 0. 00
22.00000 710. 000 15, 620. 00
0120 613-00201 *2 I NCH ELECTRI CAL CONDUI T ( JACKED) 107. 000 107. 000
LF 0. 000 0. 00
27.00000 107. 000 2, 889. 00
0125 613-01200 *2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 3, 602. 000 3, 602. 000
LF 0. 000 0. 00
7.00000 3, 602. 000 25,214. 00
0130 613-05000 *DI RECT- BURI AL CABLE 218. 000 218. 000
LF 0. 000 0. 00
13. 00000 218. 000 2,834.00
0135 613-10000 *W RI NG 1.000 1. 000
LS 0. 000 0. 00
2,000. 00000 1.000 2,000. 00
0140 613-30400 *L1 GHT STANDARD ALUM NUM (40 FQOT) 1. 000 1.000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2,700. 00
0145 613-40010 *LI GHT STANDARD FOUNDATI ON 1.000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0150 613-70400 *LUM NAI RE H GH PRESSURE SODI UM (400 WATT) 1. 000 1.000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0155 614-00011 *SI GN PANEL (CLASS 1) 120. 000 120. 000
SF 0. 000 0. 00
26. 00000 120. 000 3,120. 00
0160 614-00013 *SIGN PANEL (CLASS I11) 477.000 477.000
SF 0. 000 0. 00
25. 00000 477.000 11, 925.00
0165 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 60. 000 60. 000
LF 0. 000 0. 00

25. 00000 60. 000 1, 500. 00



CONTI D: C13945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13945-BI D ESTI MATE RUN 02/ 11/ 2003
PRQJECT: STA 0704- 200 ESTI MATE NO 0006 09: 55: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 24. 000 24. 000
LF 0. 000 0.00
40. 00000 24. 000 960. 00
0175 614-10050  *MODI FI CATI ON OF OVERHEAD SI GN STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0180 614-10128  *BLANKOUT SIGN (FI BER OPTI Q) 4. 000 4. 000
EACH 0. 000 0.00
12, 000. 00000 4. 000 48, 000. 00
0185 614-80000  *FLASHI NG BEACON 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0190 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0195 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0200 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 722.000 722. 000
SF 0. 000 0.00
8. 00000 722. 000 5,776. 00
0205 630-00000 *FLAGG NG 29. 000 29. 000
HOUR 0. 000 0. 00
30. 00000 29. 000 870. 00
0210 630-00007  *TRAFFI C CONTROL | NSPECTI ON 0. 000 0. 000
DAY 0. 000 0.00
200. 00000 0. 000 0. 00
0215 630-00012  *TRAFFI C CONTROL MANAGEMENT 3. 000 3. 000
DAY 0. 000 0. 00
550. 00000 3. 000 1, 650. 00
0220 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 2.000 1. 800
EACH 0. 200 20. 00
100. 00000 2.000 200. 00



CONTI D: C13945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13945- Bl D ESTI MATE RUN 02/ 11/ 2003
PRQJECT: STA 0704- 200 ESTI MATE NO 0006 09: 55: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 23. 000 20. 700
EACH 2. 300 115. 00
50. 00000 23. 000 1, 150. 00
0230 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 16. 000 14. 400
EACH 1. 600 128. 00
80. 00000 16. 000 1, 280. 00
0235 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 6. 000 5. 400
EACH 0. 600 66. 00
110. 00000 6. 000 660. 00
0240 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 96. 000 86. 400
SF 9. 600 192. 00
20. 00000 96. 000 1, 920. 00
0245 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 900
TYPE
) EACH 0.100 80. 00
800. 00000 1. 000 800. 00
0250 630-80360  *DRUM CHANNELI ZI NG DEVI CE 50. 000 45. 000
EACH 5. 000 275.00
55. 00000 50. 000 2, 750. 00
0255 630-80380 *TRAFFI C CONE 100. 000 90. 000
EACH 10. 000 150. 00
15. 00000 100. 000 1, 500. 00
0260 700-70010 F/ A M NOR CONTRACT REVI S| ONS 2, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70034 F/ A PONER SOURCE 10, 000. 000 4, 865. 470
F A 0. 000 0.00
1. 00000 4, 865. 470 4, 865. 47



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D: C13945
PCN: 13945-BI D ESTI MATE RUN 02/ 11/ 2003
PRQJECT: STA 0704- 200 ESTI MATE NO 0006 09: 55: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $  234,768.00$ 1,026.00$ 227,118.47
PROJECT TOTAL CURRENT AMI $  234,768.00$ 1,026.00$ 227,118.47



